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SECTION A - SUPPLEMENTAL INFORMATION

1.  The purpose of Modification P00001 to Contract DAAE07-01-G-M002 Delivery Order 0009 is to definitize the order price and change the

delivery schedule within the contract.

2.  Based on negotiations the price of this order is increased by $229,769.68 from $784,000 to $1,013,769.68.

           Not to Exceed Price               $1,568,000.00

           Negotiated Amount                  1,013,769.68

           Funded at 50%                        784,000.00

           Funded this Action                $  229,769.68

3.  The following paragraphs within Section C are changed:

     C.2.1:  the time allowed for installation will take no longer than 25 minutes with a goal of 15 minutes,

     C.2.4:  language allows either a two or a three deck TEAC recorder,

     C.3.2:  the Government shall allow the use of a M2A3 facility vehicle at UDLP - Santa Clara for First Piece Inspection,

     C.3.3:  the UDLP Product Assurance Plan is incorporated into this order,

     C.4.1:  Configuration Management System

     C.4.2:  TEAC items which were to be incorporated into the TVS kits will be provided to UDLP for incorporation prior to shipment to

the users site. That equipment is as follows: 2 Deck Recorder, Remote Control Units, Mating Connector, and TIDS.

4.  The delivery schedule and destinations is modified.

5.  Attachment 002 is added as a list of the Government Furnished Material.

6.  All other terms and conditions remain unaffected by this modification.

                                               *** END OF NARRATIVE A 004 ***
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             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0001AA        PRODUCTION QUANTITY                                        112         EA   $   8,072.99000  $        904,174.88              ___________________                                                          ______________   __________________

                                                                                             ESTIMATED

              NOUN: THROUGH SIGHT VIDEO INTERFACE

              PRON: 7226F57772    PRON AMD: 04    ACRN: AA

              AMS CD: 31103450006

                 Part Number:  160391

                              (End of narrative B001)

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  W80KTY2252D002A W33BQ9    M                1

                        PROJ CD     BRK BLK PT                        _______     __________

                          GBB

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               16           18-FEB-2003

                 002         DELETED

                 003         DELETED

                 004         DELETED

                 005         DELETED

                 006         DELETED

                 007         DELETED

                 008         DELETED

              FOB POINT: Destination

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (W33BQ9)   SR DOL SUPPLY AND SVC SARSS 1

                         UPTON AVE BLDG 224

                         FT BENNING            GA 31905-5182

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE07-01-G-M002/0009

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               006  W80KTY2252D002B W45CMJ    M                1

                        PROJ CD     BRK BLK PT                        _______     __________

                          GGB

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               24           28-MAR-2003

                 002               16           20-JUN-2003
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                 003               24           11-JUL-2003

              FOB POINT: Destination

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (W45CMJ)   PR 4005 USAG SUP DIV PBO

                         WHSE BLDG 49015

                         FORT HOOD             TX 76544-5056

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE07-01-G-M002/0009

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               007  W80KTY2252D002C W22PEX    M                1

                        PROJ CD     BRK BLK PT                        _______     __________

                          GGB

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               8            25-JUL-2003

              FOB POINT: Destination

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (W22PEX)   PR DPT PBO

                         CRP BLDG 2807 BRANDENBURG STA ROAD

                         FT KNOX               KY 40121-5000

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE07-01-G-M002/0009

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               008  W80KTY2252D002D W44DVM    M                1

                        PROJ CD     BRK BLK PT                        _______     __________

                          GGB

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               8            25-JUL-2003

              FOB POINT: Destination

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (W44DVM)   PR W2NT USA FA SCH

                         BLDG 2243 HIRSCH RD

                         FT SILL               OK 73503-5100

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE07-01-G-M002/0009

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               009  W80KTY2252D002E W80YML    M                1

                        PROJ CD     BRK BLK PT                        _______     __________

                          GGB
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              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               16           25-JUL-2003

              FOB POINT: Destination

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (W80YML)   PR TRAINING AID SUPPORT CENTER

                         MF CRP DOL BLDG 330 CHILES AVE

                         FT CARSON             CO 80913-5702

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE07-01-G-M002/0009

  5 14

DAAE07-01-G-M002/0009 01

UNITED DEFENSE LP



CONTINUATION SHEET
PIIN/SIIN

    Page        of

Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0002AA        PRODUCTION QUANTITY                                        56          EA   $   1,957.05000  $        109,594.80              ___________________                                                          ______________   __________________

                                                                                             ESTIMATED

              NOUN: TSV RECORDER KIT

              PRON: 7226F57672    PRON AMD: 03    ACRN: AA

              AMS CD: 31103450006

                  Part Number:  160392

                              (End of narrative B001)

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  W80KTY2252D001A W33BQ9    M                1

                        PROJ CD     BRK BLK PT                        _______     __________

                          GBB

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               8            18-FEB-2003

                 002         DELETED

                 003         DELETED

                 004         DELETED

                 005         DELETED

                 006         DELETED

                 007         DELETED

                 008         DELETED

              FOB POINT: Destination

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (W33BQ9)   SR DOL SUPPLY AND SVC SARSS 1

                         UPTON AVE BLDG 224

                         FT BENNING            GA 31905-5182

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE07-01-G-M002/0009

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               006  W80KTY2252D001B W45CMJ    M                1

                        PROJ CD     BRK BLK PT                        _______     __________

                          GGB

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               12           28-MAR-2003

                 002               8            20-JUN-2003

                 003               12           11-JUL-2003
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              FOB POINT: Destination

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (W45CMJ)   PR 4005 USAG SUP DIV PBO

                         WHSE BLDG 49015

                         FORT HOOD             TX 76544-5056

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE07-01-G-M002/0009

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               007  W80KTY2252D001C W22PEX    M                1

                        PROJ CD     BRK BLK PT                        _______     __________

                          GGB

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               4            25-JUL-2003

              FOB POINT: Destination

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (W22PEX)   PR DPT PBO

                         CRP BLDG 2807 BRANDENBURG STA ROAD

                         FT KNOX               KY 40121-5000

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE07-01-G-M002/0009

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               008  W80KTY2252D001D W44DVM    M                1

                        PROJ CD     BRK BLK PT                        _______     __________

                          GGB

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               4            25-JUL-2003

              FOB POINT: Destination

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (W44DVM)   PR W2NT USA FA SCH

                         BLDG 2243 HIRSCH RD

                         FT SILL               OK 73503-5100

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE07-01-G-M002/0009

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               009  W80KTY2252D001E W80YML    M                1

                        PROJ CD     BRK BLK PT                        _______     __________

                          GGB

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               8            25-JUL-2003
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              FOB POINT: Destination

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (W80YML)   PR TRAINING AID SUPPORT CENTER

                         MF CRP DOL BLDG 330 CHILES AVE

                         FT CARSON             CO 80913-5702

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE07-01-G-M002/0009
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SECTION C - DESCRIPTION/SPECIFICATIONS/WORK STATEMENT

C.1.  The statement of work for this contract applies to the Through Sight Video (TSV) Training System currently assigned STRICOM number

160390.  This system includes the Vehicle Interface Kit Assembly (160391) and Recorder Kit Assembly (160392) less the following

Government Furnished Equipment:  TEAC Double Deck Recorder  TEAC-82AB-F, TEAC Triple Deck Recorder (optional)  TEAC-V-83AB-F and Hand

Held Controller TEAC VS83-RCH-F.

C.2.  Performance

The TSV Training System shall provide the following capability:

C.2.1  Installation

Vehicle system installation design shall allow for the tape recorder and vehicle interface kit to be located entirely inside the vehicle

and located behind or near the Squad seating.  The design shall facilitate easy installation and removal by Army crews.  Installation of

the complete interface assembly with recorder should take no longer the 25 minutes per vehicle.  The installation goal is 15 minutes.

C.2.2  Signal Quality

CIV, and IBAS video (if available) shall be provided to the recorder without signal distortion or loss of resolution.  100% of the sight

field of view shall be displayed.   Symbology and all sight on-screen effects shall be visible.

C.2.3  Squad Display Quality

The CIV and IBAS video displayed on the Squad Leaders Display (SLD) shall not be degraded by insertion of the Interface Assembly.

C.2.4  Recorder Interface

The Interface Kit Assembly shall support use of either a two or three deck TEAC recorder.  When recording CIV and IBAS signals the

cabling shall be constructed such that either recorder can be used interchangeably.  The contractor shall supply a Tech Manual for the

TEAC recorder to the PM.

C.2.5  Vehicle Operation

Cabling and signal distribution components shall not interfere with any other vehicle operating signals.

C.2.6  Audio Data

Collected audio data is limited to that data available over the current BFVS A3 vehicle intercommunication system.  It shall maintain

the quality of the actual vehicle intercom.

C.2.7  Event Marking

The instructor riding in the squad compartment will enter event marks and control the tape using the hand-held controller.  No automatic

event marking shall be provided.

C.3.  Quality Control Requirements for TSV Training System

C.3.1  General Requirements.

Unless otherwise specified in the contract, the Contractor is responsible for the acceptable performance of the TSV Training System.

Any design related failures of hardware during pre-production testing currently being conducted for STRICOM shall be corrected prior to

production under this contract.  Cables/harnesses shall meet the visual/dimensional and workmanship characteristics required by

applicable drawings.  The Interface Box shall meet the performance requirements of the specification (currently draft format). SPEC will

be incorporated at time of definitization. The Contractor may use his own or any other facilities suitable for verifying the performance

of the system.  The Government reserves the right to perform any of the verifications set forth in the specification where such

verifications are deemed necessary to ensure supplies and services meet prescribed requirements.

C.3.2  First Piece Inspection (FPI).

The first assembly produced shall be installed on an M2A3 vehicle and checked to ensure proper function and fit as described in the

Training Operation and Maintenance Manual (TM9-6920-917-10).  The assembly shall be evaluated to ensure there is no distortion or loss

of signal quality as received by the Squad Display from the CIV and IBAS, to the TEAC Recorder and (SLD); and, to evaluate the assembly

to ensure that the complete IBAS and CIV Field Of Vision are being displayed on the playback tapes and SLD.  This FPI will include video

playback on a Government provided TEAC Integrated Debriefing Station (TIDS).  Rent free, non-interference use of a Government Owned M2A3

facility vehicle located at UDLP is authorized for the FPI.
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C.3.2.1.  UDLP shall contact the Government 10 days prior to FPI.  The Government shall witness the FPI.

C.3.3  Component First Article and Engineering Tests.

Component FAT will be performed as deemed appropriate for critical/complex components/assemblies to verify that manufacturing processes

are capable of producing items that meet drawing/spec/QAP requirements.  Engineering qualification tests may be required to prove new

component functionality.  If the new hardware is a production-like item, a joint Qualification/First Article test may be conducted.

UDLP shall notify the PCO whenever one of the following situations described below occurs:

      a.  A major (Class I) change in design.

      b.  A major change in manufacturing processes, such that it does not represent the original production process

      c.  A change in manufacturing location

      d.  A lapse in production for a period longer that 24 months

UDLP shall notify the Government if any of the above occur.  FAT required for sub-tier components may be satisfied by Next Higher

Assembly (NHA) testing, so long as the NHA testing is equivalent to or more stringent than the required component testing.

Per the UDLP Product Assurance Program Plan, First Article Testing is a Contractor controlled process and UDLP is responsible for the

conduct and approval of FAT including plans and test reports.  The Government will be provided copies of FAT test plans and reports and

will be briefed on FAT process.  The UDLP Product Assurance Plan is incorporated in BOA DAAE07-01-G-M002.

FAT items shall be considered part of the production assets and shall be refurbished as needed prior to delivery to the Government.

The Pre-production Engineering Tests may be used in lieu of First Article Testing of the TSV VIB.  Upon completion of the TSV VIB

redesign, a formal FAT will be conducted.

C.3.4  Acceptance Inspection.

Government acceptance of TSV Systems shall be at origin and performed by DCMA.  Components of the TSV Systems shall be visually and

dimensionally inspected per the applicable sub-tier drawings, found within Attachment I.  Upon review of the sub-tier component

drawings, DCMA will decide which characteristics they will verify during acceptance inspection.

C.4  Configuration Management

C.4.1  Configuration Management System.  The Contractor shall operate and maintain a program and configuration management (CM) plan and

control system throughout the period of performance of this contract per the United Defense CM plan as tailored in the TSV Pre-

Production Program Management Plan.  Any change to the CM plan must be reviewed by the Government to ensure that adequate practices are

used that are acceptable to the Government's procurement processes.  Copies of all changes shall be provided to the PCO in the form of a

revised CM plan.  If there are discrepancies between the CM plan and the requirements/provisions of this contract, the contract

requirements/provisions shall prevail.

C.4.1.1  The Government reserves the right to review contents and verify the accuracy of the Contractor's configuration control system

at any dime during the Contract.

C.4.2  Product Configuration Identification.  All performance/product specifications, drawing planned for production, CAD

drawings/models, approved changes, software documentation used for design and production of the TSV System shall constitute the Product

Configuration Identification (PCI) for the system.  The existing drawings at time of award are listed under Attachment I.  All drawings

and documentation for the PCI were developed in STRICOM format and shall be delivered as required under the TSV Pre-Production Purchase

Order 4500033599 (Raytheon).  Changes to the documentation required during the period of performance of this delivery order shall

continue the formatting and identification processes of the TSV Pre-Production Purchase Order.

C.4.3  Rights to Technical Data.  All PCI data created or obtained from this or previous contract for use in the performance of the work

designated by the Government shall be available with unlimited rights as described in clause 252.227-7013 (Defense Federal Acquisition

Regulation).  The Government shall have access to such data at all times.

C.4.3.1  Technical data generated for this contract shall be adequate for competitive acquisition.  Any changes developed under this

contract shall include all activities through incorporation of changes into the drawing package. All new drawings shall be prepared as

Computer Aided Design (CAD) drawings.

C.4.3.2  The Contractor shall, to the best of their ability, attempt not to prepare data for components or items for which Government

release data exists.

C.4.4  Design Constraints.
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The contractor shall have the Product Configuration Indentification (PCI), current configuration as the baseline configuration for this

order.  This PCI will be record released to CM.  Any design issues found during the Critical Design Review (CDR) will be implemented

into the PCI baseline.  THe Contractor shall provide notification/documentation for approval to the Government to include replacemnt of

any support item with another item.  This constraint applies to changes affecting interchangeablility.  Redesigned items must be fully

downward compatible with the existing systems.  If not downward compatible, the contractor will pay the field retrofit cost of the

change.

C.4.5  Obsolescence.

The Contractor shall have sole responsibility for screening and subsequent replacement and/or redesign of a substitute part/system due

to parts becoming unavailable/obsolete, during the period of performance of this delivery order.

                                               *** END OF NARRATIVE C 001 ***
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SECTION F - DELIVERIES OR PERFORMANCE

F.1

The following is the delivery schedule for CLINs 0001AA and 0002AA.

Required Delivery            CLIN 0001AA            CLIN 0002AA           Site______________________________________________________________________________

18 Feb 2003                    16                         8               Ft. Benning_____________________________________________________________________________________

21 Mar 2003                    16                         8               Ft. Hood__________________________________________________________________________________

28 Mar 2003                     8                         4               Ft. Hood__________________________________________________________________________________

20 Jun 2003                    16                         8               Ft. Hood__________________________________________________________________________________

11 Jul 2003                    24                        12               Ft. Hood__________________________________________________________________________________

25 Jul 2003                     8                         4               Ft. Knox__________________________________________________________________________________

25 Jul 2003                     8                         4               Ft. Sill__________________________________________________________________________________

25 Jul 2003                    16                         8               Ft. Carson____________________________________________________________________________________

F.2  All items under CLINs 0001AA and 0002AA will be delivered to the following addresses:

Fort Hood:

           AFZF PTM TS III CORPS

           AND FORT HOOD

           BUILDING 229

           FORT HOOD, TX 76544-5056

           (254)287-2488

Fort Knox:

           ATZK PTS US ARMY

           ARMOR CENTER AND

           FORT KNOX

           BUILDING 2317

           FORT KNOX, KY  40121-5000

Fort Sill:

           ATZR TS US ARMY FIELD

           ARTILLERY CENTER AND FORT SILL

           BUILDING 216

           FORT SILL, OK  73503-5100

           DSN 639-522

Fort Carson:

           DT TSC FORT CARSON

           BUILDING 6103

           FORT CARSON, CO  80913-5000

F.3  Accelerated deliveries are not authorized without prior PCO consent.

F.4  In the event GFM is not provided in time to meet the delivery schedule, the Government will accept completed contract

items,(complete in all other respects), into storage and a DD250 will be exeduted and payment made to the contractor.  Upon receipt of

GFM, appropriate shipping documentation will be executed.

                                               *** END OF NARRATIVE F 001 ***
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SECTION G - CONTRACT ADMINISTRATION DATA

LINE    PRON/                       OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    PRON/                       OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    AMS CD                ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    AMS CD                ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ______                ____  ___________          ____________      __________________                     ________________   ______                ____  ___________          ____________      __________________                     ___________

0001AA  7226F57772             AA       1        $         700,000.00  $         204,174.88            $         904,174.88

        31103450006                   2ZGBTM

0002AA  7226F57672             AA       1        $          84,000.00  $          25,594.80            $         109,594.80

        31103450006                   2ZGBTM

                                                                           _________________

                                                         NET CHANGE    $         229,769.68

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AA        21   22033000025R5R03P31103431E9  S20113                W56HZV           $         229,769.68                                                                                                          __________________

                                                                                          NET CHANGE    $         229,769.68

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $         784,000.00              $         229,769.68              $       1,013,769.68
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SECTION J - LIST OF ATTACHMENTS

    List of                                                                                         Number    List of                                                                                         Number

    Addenda                                   Title                                    Date        of Pages     Transmitted By    Addenda                                   Title                                    Date        of Pages     Transmitted By________________   ____________________________________________________________   _______________  ____________ _______________________________   ____________________________________________________________   _______________  ____________ _______________

Attachment 002     GOVERNMENT FURNISHED PROPERTY
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ATT/EXH ID

PAGE

Attachment 002

1.  The following items are furnished to UDLP for inclusion in the Thru Sight Video Kits:

     NOMENCLATURE                   Part Number               Quantity     _____________                  ___________               ________

  2 Deck Recorders                  V-82ABFTV                    56

  Remote Control Units              VS-83RCH-F                   56

  TIDS                                                           28

  1
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